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PROJECT STATUS AS OF NOVEMBER 30, 2019

Year 1 Year 2 Year 3 Year 4 Year 5

COMPLETED 68 77 46 23 5

CONSTRUCTION 6 6 8

DESIGN 6 26 29

SCOPING / PRE-DESIGN 1 9 28
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Main GOB Projects – Status as of November 30, 2019
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ACCELERATED SCOPE PROJECTS BY CATEGORY AS OF 11/30/2019
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ACCELERATED SCOPE PROJECTS BY STATUS AS OF 11/30/2019
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*As of 11/30/19
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Jun. 
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Sept. 
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Mar.  
'19

Jun.  
'19

Sept.  
'19

Nov. 
'19

Facilities Exp. 
(Millions) $8 $23 $38 $58 $85 $122 158 $ 185 $212 $254 $295 $343 $369 $397 $431 $459 $488 $531 $551 $583 $606 $644 $660 $673 

Technology Exp. 
(Millions) $16 $28 $35 $38 $43 $45 47 $54 $65 $69 $72 $78 $79 $83 $85 $87 $90 $90 $91 $92 $92 $93 $93 $94 

Expenditures thru 11/30/2019
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*As of 11/30/19
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Mar.  
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'19

Expenditures 
(Millions) $24 $51 $73 $96 $128 $167 $205 $239 $277 $323 $390 $421 $448 $480 $513 $546 $578 $612 $642 $675 $698 $736 $753 $767 
Contracted 
(Millions) $29 $50 $58 $72 $100 $46 $97 $110 $117 $123 $94 $82 $86 $89 $86 $91 $86 $80 $102 $84 $82 $81 $64 $61 

Expenditures & Contracted thru 11/30/2019
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SOURCE: SAP 
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SOURCE: SAP SOURCE: SAP 
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SOURCE: SAP 10
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Note:  This table adjusts the GOB Expenditures after having included Fiscal Year-End accruals adjusted 
September 19, 2019.

SOURCE: SAP 
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Main Sections:

 Committee governance and membership

 Executive Summary  - Years 1 through 5, as well as accelerated scope

 External Audit Results

 S/MBE related activities 
 S/MBE and M/WBE project participation, 
 efforts to pre-qualify contractors, and 
 outreach and mentoring; 

 Financial activity - Expenditures and contracted amounts through June 30, 2019 

 Best practices to streamline project delivery and achieve cost efficiencies 

 GO Bond program update, accomplishments and lessons learned

 A project status summary for over 1000 projects

 Committee meeting information for the reporting period

(July 1, 2018 – June 30, 2019)
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 External Audit Results:

• No material deficiencies identified
• No findings related to project cost or budget variances
• Expenditures were properly recorded and reconciled
• Increased participation by certified MBE, SBE and 

M/WBE entities
• GOB on track to deliver the projected benefits
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Steps taken:

 District provided link to the Sixth Annual Report Draft to Committee members on 
September 18, 2019;

 A hard copy was also delivered to each Committee Member for ease of access 
and reference;

 Members were requested to provide any desired comments for incorporation 
into the Report;

ACTION:

Approve the Sixth Annual Report for transmittal to the Board, 
once the Committee Chair’s letter is inserted in the 
document.
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NOTE: Out of more than $753.03M spent through September 30, 2019, 51.78% of all dollars were     
expended on local certified Small/Micro, Minority/Women and Veteran Businesses! 

GOB Expenditures Breakdown by Certification Programs through September 30, 2019 

Certified Expenditures Summary by Program 

M/WBE Expenditures $380,675,220.22

MBE/SBE Expenditures $9,143,636.78

VBE Expenditures $103,559.95

Certified Expenditures Summary by M/WBE Designation 

African American Expenditures $42,603,885.33 11.19%

Asian American Expenditures $4,215,174.75 1.11%

Hispanic American Expenditures $320,822,246.17 84.28%

Woman Expenditures $13,033,913.97 3.42%

*Total Certified Firms Expenditures* $389,922,416.95
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TOTAL CERTIFICATIONS TYPE OF COMPANY

FY 11-12 
Benchmark

October
2019

November
2019 BREAKDOWN OF CERTIFICATIONS Construction Goods & 

Services
Professional
Services Non 

A/E
Professional 
Services A/E

40 114 115 African-American Female 16 88 9 2
128 193 196 African-American Male 79 87 10 20

0 7 7 Asian-American Female 0 5 0 2
0 21 22 Asian-American Male 2 7 0 13

78 185 186 Hispanic-American Female 65 83 13 25
207 358 361 Hispanic-American Male 165 119 12 65

0 1 1 Native-American Female 1 0 0 0
0 2 2 Native-American Male 2 0 0 0

104 80 80 Non-Minority Female 27 37 6 10
0 49 48 Non-Minority Male 15 20 7 6
0 11 11 Veteran Female 3 8 0 0
0 42 43 Veteran  Male 9 26 5 3

557 1063 1072 TOTAL 384 480 62 146

As of November 20, 2019



163 TOTAL PREQUALIFIED FIRMS*     
*As of November 20, 2019

81 General Contractors
1 General Contractor (Fuel Systems Only)

2 General Contractor (1 Site Civil & 1 Demolition)

2
General Contractor (1 Bleacher Systems & 1 Energy 
Conservation)

14 Mechanical (2 Energy Conservation)
14 Electrical (1 Intercom only)
14 Roofing
5 Air Conditioning
6 Class A Air Conditioning 
3 Alarm Systems Contractor l

4
2 Alarm System Contractor II, 1 Intercom & 1 Energy 
Conservation Alarm System Contractor

5
1 Fire Alarms & 2 Fire Protection Contractor ll, 1 Fire 
Sprinkler, 1 Fire Extinguisher/Extinguishing Systems

4 Asbestos Contractor
6 Building
1 Mold
4 Plumbing
1 Glass & Glazing
1 Gypsum Drywall – Specialty Contractor
1 Pollutant Storage Systems
1 Underground Utility & Excavation
1 Irrigation Specialty

163
TOTAL PREQUALIFIED 

FIRMS*
*As of November 20, 2019

88
PREQUALIFIED M/WBE 
FIRMS

3 PREQUALIFIED VBE FIRMS

30 PREQUALIFIED MBE FIRMS

43 PREQUALIFIED SBE FIRMS

67 NON-CERTIFIED FIRMS

*NOTE: Certified firms may hold more than 
one designation (i.e. M/WBE, VBE and SBE 
or MBE)  
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• 52 School Board agenda items during fiscal year 2019-
2020

• Reviews Include:
o Assessment of compliance on established 

SBE/MBE/MWBE/VBE goals
o Confirming and verifying signed Letters of Intent on 

contract dollars awarded to SBE, MBE, MWBE, and 
VBE Sub-contractors

o Confirming and verifying signed Memorandums of 
Understanding on contract dollars awarded to SBE, 
MBE, MWBE, and VBE Sub-consultants

o Confirming and verifying SBE, MBE, MWBE, and VBE 
certification designations.
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During On-site Workforce Reviews, OEO:

• Conducts - Prime and Sub-contractor 
worker interviews

• Inspects - Vendor badges for compliance 
with Jessica Lunsford Act

• Verifies - Sub-contractors and Sub-
consultants reporting in the M-DCPS 
Online Diversity       
Compliance System

• Documents - Local workforce on the 
project through daily logs, interviews, and 
pictures

• Completes - On-site workforce reports for 
each project site visited
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March 10, 2020

June 16, 2020
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December 8, 2020
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